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ESTIMATE RUN 09/06/2018

ESTIMATE SUMMARY 23:18:02

CONTID: C22250         ESTIMATE NO: 0003 PROG 2005

PCN: 22250-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGE REPAIRS MP 244.2 & PERCENT TIME:

PROJECT NO: NHPP 0703-449                 

I-70 BRIDGE REPAIRS MP 244.2 & 249.0

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,875,602.79 PARTICIPATING $ $ 230,552.67

AWARD PROJECT AMT: 1,557,188.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,495.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.07

WORK DAYS

WORK DAYS

32.66%

1,263,066.63

230,552.67

230,552.67

224,056.90

$

$

$

$

612,536.16

0.00

612,536.16

0.00

612,536.16

-15,851.22

0.00

596,684.94

0.00

AMOUNT DUE 596,684.94 224,056.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,056.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

44.5 TIME ALLOW: 57

ORIG TIME ALLOW: 57

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2018

06/10/2018

08/25/2018

03/29/2018

04/12/2018

04/27/2018

06/10/2018
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

245.73000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

234.00000

0015 Erosion Log Type 1 (12 Inch) 59.000

0.000

208-00002  
 

469.0559.000

0.00

655.000

LF  

7.95000

0020 Aggregate Bag 8.000

0.000

208-00035  
 

89.688.000

0.00

28.000

LF  

11.21000

0025 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,751.311.000

0.00

1.000

EACH

1,751.31000

0030 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,083.911.000

0.00

1.000

EACH

2,083.91000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

6.000

HOUR

95.58000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

147.20000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

118.80000

0050 Removal of Trash 0.000

4.000

208-00107  
 

219.524.000

219.52

30.000

HOUR

54.88000

0055 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

105.90000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

488.80000

0065 *Mobilization 0.500

0.100

626-00000  
 

84,162.100.600

14,027.02

1.000

L S 

140,270.16000

0070 Public Information Services (Tier III) 0.670

0.330

626-01103  
 

6,032.001.000

1,990.56

1.000

L S 

6,032.00000

0075 *Modified Epoxy Pavement Marking 0.000

2.620

627-00008  
 

749.322.620

749.32

12.000

GAL 

286.00000

0080 *Pavement Marking Paint (Low Temperature) 4.300

0.000

627-00014  
 

304.104.300

0.00

40.000

GAL 

70.72000

0085 Flagging 25.000

0.000

630-00000  
 

650.0025.000

0.00

2,300.000

HOUR

26.00000

0090 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

300.000

HOUR

130.00000

0095 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

1.000

EACH

3,120.00000

0100 Traffic Control Inspection 14.000

7.000

630-00007  
 

5,147.9421.000

1,715.98

28.000

DAY 

245.14000

0105 Traffic Control Management 29.000

19.000

630-00012  
 

43,452.4848.000

17,199.94

70.000

DAY 

905.26000

0110 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

2,145.00000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

416.002.000

0.00

4.000

EACH

208.00000

0120 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

104.002.000

0.00

28.000

EACH

52.00000

0125 Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

4,160.0020.000

0.00

45.000

EACH

208.00000

0130 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

19.000

EACH

208.00000

0135 Vertical Panel 20.000

0.000

630-80350  
 

520.0020.000

0.00

80.000

EACH

26.00000

0140 Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,218.320.500

0.00

2.000

EACH

4,436.64000

0145 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,560.001.000

0.00

2.000

EACH

1,560.00000

0150 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

40.000

EACH

52.00000

0155 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

14.000

EACH

57.20000

0160 Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

1,040.000.500

0.00

1.000

EACH

2,080.00000

0161 Traffic Cone 25.000

0.000

630-80380  
 

303.7525.000

0.00

50.000

EACH

12.15000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Mobile Attenuator 0.500

0.000

630-85020  
 

16,302.000.500

0.00

1.000

EACH

32,604.00000

0170 Night Work Lighting 0.740

0.260

632-00000  
 

39,852.551.000

10,361.66

1.000

L S 

39,852.55000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 211,588.0346,264.00607,183.16CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-15-BL 

0200 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

249.000

SY  

15.64000

0205 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,829.000

SY  

36.45000

0210 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

275.000

SY  

253.96000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-BL 

0215 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

92.000

SY  

465.75000

0220 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

98.000

LF  

275.41000

0225 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

14.000

EACH

367.06000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

699.000

TON 

337.47000

0235 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,829.000

SY  

19.82000

0240 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

247.000

LF  

21.21000

0245 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

55.000

CY  

2,197.34000

0250 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

2,174.000

EACH

26.53000

0255 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,893.000

LB  

1.20000

CAT 0.000.00675,961.13CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-15-CC 

0260 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

720.000

SY  

15.64000



CONTID: C22250         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-CC 

0265 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

906.000

SY  

36.45000

0270 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

46.000

SY  

253.96000

0275 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

465.75000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

273.000

TON 

337.47000

0285 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

906.000

SY  

19.82000

0290 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

108.000

LF  

21.21000

0295 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

6.000

CY  

2,197.34000

0300 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

255.000

EACH

26.53000

0305 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

280.000

LB  

1.20000

CAT 0.000.00190,957.51CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-15-CD 

0310 *Removal of Asphalt Mat (Planing) 1,327.720

0.000

202-00240  
 

20,765.541,327.720

0.00

1,328.000

SY  

15.64000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-CD 

0315 *Removal of Asphalt Mat (Planing) (Special) 820.000

0.000

202-00246  
 

29,889.00820.000

0.00

820.000

SY  

36.45000

0320 Removal of Portions of Present Structure (Class 2) 276.450

171.680

202-00453  
 

113,807.09448.130

43,599.85

448.130

SY  

253.96000

0325 Removal of Portions of Present Structure (Class 3) 18.630

3.730

202-00460  
 

10,414.1722.360

1,737.25

22.360

SY  

465.75000

0330 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1,516.301.000

0.00

1.000

L S 

1,516.30000

0335 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

367.06000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 17.880

242.890

403-34751  
 

88,002.05260.770

81,968.09

260.770

TON 

337.47000

0345 *Waterproofing (Membrane) 0.000

813.380

515-00120  
 

16,121.19813.380

16,121.19

822.000

SY  

19.82000

0350 *Sawing and Sealing Bridge Joint 0.000

107.500

518-03000  
 

2,280.07107.500

2,280.08

108.000

LF  

21.21000

0355 Concrete (Patching) 24.900

12.950

601-06100  
 

83,169.3237.850

28,455.55

37.850

CY  

2,197.34000

0360 Galvanic Anodes 91.000

105.000

601-51005  
 

5,199.88196.000

2,785.65

196.000

EACH

26.53000
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PCN: 22250-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:18:02

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-CD 

0365 Reinforcing Steel 2,513.410

721.280

602-00000  
 

3,881.633,234.690

865.54

3,234.690

LB  

1.20000

CAT 375,046.25177,813.20375,599.14CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Field Office (Class 1) 0.750

0.250

620-00001  
 

24,403.351.000

6,100.84

1.000

EACH

24,403.35000

0375 Sanitary Facility 0.750

0.250

620-00020  
 

1,498.501.000

374.63

1.000

EACH

1,498.50000

CAT 25,901.856,475.4725,901.85CURRENT AMT0400 $ $ $

$ 612,536.13230,552.67$1,875,602.79$CURRENT AMTPROJECT TOTAL


